COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2015

ESTI MATE SUMVARY 09: 56: 41
CONTI D C20099 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20099- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 42.0 DAYS TI VE ALLOW 120 WORK DAYS
US287 RESURFACE HARMONY- MULBE PERCENT TI ME: 35. 00 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO NH2873- 176
US287 RESURFACE HARMONY- MULBE
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 10/ 01/ 2015 DATE TI ME STARTED 07/ 18/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 04/ 16/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 15/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 13/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 07/ 18/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,310, 960. 05 PARTI Cl PATI NG $ 1, 458, 629. 02 $ 621, 870. 62
AWARD PRQIECT AMT: $  8,918,908.95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 67% TOTAL EARNI NGS 1, 458, 629. 02 621, 870. 62
FUNDS AVAI LABLE: $  7,852,331.03 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 458, 629. 02 621, 870. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 35, 208. 87 -14,381.12
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 423, 420. 15 607, 489. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 423, 420. 15 607, 489. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 607, 489. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20099
PCN: 20099-BI D
PRQJECT: NH2873- 176
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 201-00000

0010 202-00019 *Renoval of
0015 202-00190 *Renoval of
0020 202-00200 *Renoval of
0025 202-00201 *Renoval of
0030 202-00202 *Renoval of
0035 202-00203 *Renoval of
0040 202-00205 Renova

0045 202-00206 *Renoval of
0050 202-00210 *Renoval of
0055 202-00220 Renova

of Weel

C earing and G ubbing

I nl et

Concrete Medi an Cover

Si dewal k

Qutter

Curb and Gutter

St op

Concrete Curb Ranp

Concrete Pavenent

of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
LS
14, 700. 00000
1. 000
EACH
1, 250. 00000
93. 000
SY
17. 35000
1, 741. 000
SY
17. 35000
1, 164. 000
LF
8. 65000
233. 000
LF
8. 65000
11, 600. 000
LF
8. 65000
19. 000
EACH
39. 15000
389. 000
SY
17. 35000
1, 191. 000
SY
17. 35000
1, 256. 000
SY

17. 45000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

18. 000
75. 000
93. 000

363. 000
212. 000
575. 000

389. 000
459. 000
848. 000

208. 000
0. 000
208. 000

4,925. 000
766. 000

o P

691. 000

0. 000
0. 000
0. 000

192. 000
68. 000
260. 000

78. 000
355. 000
433. 000

31. 000
937. 000
968. 000

Page 2
ESTI MATE RUN 10/ 01/ 2015

09: 56: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 250. 00
1, 250. 00
1,301. 25
1, 613.55
3,678.20
9,976. 25
3,970.35
7,335. 20
0. 00
1, 799. 20
15, 275. 90
57, 877. 15
0. 00
0. 00
1,179. 80
4,511. 00
6, 159. 25
7,512.55
16, 350. 65
16, 891. 60



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20099- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00226 *Renoval of Asphalt Mat (Special) 7,500. 000 599. 000
SY 1, 414. 000 63, 630. 00
45. 00000 2,013. 000 90, 585. 00
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 171, 735. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0070 202-01000 *Renoval of Fence 43. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0075 202-04010 *Clean Inlet 26. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 203-01510 Backhoe 150. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 150. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 83. 500 83. 500
HOUR 0. 000 0. 00
220. 00000 83. 500 18, 370. 00
0095 208-00035  *Aggregate Bag 1, 191. 000 796. 000
LF 90. 000 720. 00
8. 00000 886. 000 7,088. 00
0100 208- 00045 *Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0105 208- 00051 *StormDrain Inlet Protection (Type 1) 395. 000 395. 000
LF 0. 000 0. 00
7.75000 395. 000 3,061. 25
0110 208- 00052 *StormDrain Inlet Protection (Type 2) 198. 000 128. 000
LF 4.000 113. 20
28. 30000 132. 000 3,735.60



CONTI D C20099

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20099- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 300. 000 20. 000
HOUR 27.000 2,474.55
91. 65000 47. 000 4,307. 55
0120 208-00105 *Removal and Di sposal of Sedinent (Equipment) 150. 000 2. 000
HOUR 4.000 351. 00
87. 75000 6. 000 526. 50
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 7.000
HOUR 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0130 208-00206 *Erosion Control Supervisor 120. 000 22.000
DAY 22.000 4,180. 00
190. 00000 44. 000 8, 360. 00
0135 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
250. 00000 7.000 1, 750. 00
0140 210-04010 Adj ust Manhol e 114. 000 10. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 11. 000 11, 000. 00
0145 210- 04050 Adj ust Val ve Box 128. 000 2.000
EACH 5. 000 2,500. 00
500. 00000 7.000 3, 500. 00
0150 212-00006 Seedi ng (Native) 0. 280 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 212-00032 Soi | Condi tioni ng 0. 280 0. 000
ACRE 0. 000 0. 00
5, 550. 00000 0. 000 0. 00
0160 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0165 213-00002 Mil ching (Weed Free Hay) 0. 280 0. 000
ACRE 0. 000 0. 00
0. 00

3, 200. 00000 0. 000



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 28. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 2, 362. 000 0. 000
cY 139. 000 21, 267. 00
153. 00000 139. 000 21, 267. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 818. 000 15. 150
TON 464. 860 78, 096. 48
168. 00000 480. 010 80, 641. 68
0185 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 13, 371. 000 0. 000
TON 480. 360 52,359. 24
109. 00000 480. 360 52,359. 24
0190 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21, 987. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0195 412-00600 *Concrete Pavenment (6 Inch) 1, 251. 000 78. 000
Sy 283. 000 17, 546. 00
62. 00000 361. 000 22,382.00
0200 604-19010 *Inl et Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0205 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0210 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0215 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0220 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D: C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO. 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11525 *Fence (Plastic) 1, 007. 000 0. 000
LF 1, 007. 000 9, 566. 50
9. 50000 1, 007. 000 9, 566. 50
0230 607-11530 *Fence (Special) 5. 000 0. 000
LF 0. 000 0.00
500. 00000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 1, 508. 000 410. 000
Sy 317. 000 16, 484. 00
52. 00000 727.000 37, 804. 00
0240 608- 00010 *Concrete Curb Ranp 423. 000 240. 000
5% 68. 000 11, 220. 00
165. 00000 308. 000 50, 820. 00
0245 608-00015 *Det ect abl e War ni ngs 735. 000 637. 000
SF 98. 000 9, 702. 00
99. 00000 735. 000 72,765.00
0250 609-20010 *Curb Type 2 (Section B) 1, 458. 000 389. 000
LF 459. 000 10, 557. 00
23. 00000 848. 000 19, 504. 00
0255 609-21010 *Curb and CGutter Type 2 (Section |-B) 46. 000 23.000
LF 0. 000 0.00
20. 00000 23.000 460. 00
0260 609-21020 *Curb and CGutter Type 2 (Section I1-B) 11, 100. 000 4, 889. 000
LF 1, 766. 000 41, 501. 00
23. 50000 6, 655. 000 156, 392. 50
0265 609- 24004 *Qutter Type 2 (4 Foot) 457. 000 159. 000
LF 52. 000 2,340. 00
45. 00000 211. 000 9, 495. 00
0270 609- 24006 *Qutter Type 2 (6 Foot) 103. 000 49. 000
LF 0. 000 0.00
49. 50000 49. 000 2,425.50
0275 609- 24008 *Qutter Type 2 (8 Foot) 63. 000 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 610- 00030 *Medi an Cover Material (Concrete) 91. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 580. 000 2, 564. 000
LF 0. 000 0. 00
17. 00000 2,564. 000 43, 588. 00
0290 613-01300 *3 Inch Electrical Conduit (Plastic) 2,624. 000 2, 564. 000
LF 60. 000 1, 188. 00
19. 80000 2,624.000 51, 955. 20
0295 622- 00550 Wheel Stop (Concrete) 19. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 200 16, 200. 00
81, 000. 00000 0. 400 32, 400. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 142, 500. 00
570, 000. 00000 0. 500 285, 000. 00
0310 626- 01000 *Public Information Services 1. 000 0. 160
LS 0. 160 7,200. 00
45, 000. 00000 0. 320 14, 400. 00
0315 627-00005 *Epoxy Pavenent Mar ki ng 254. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0320 627-00011 Pavenent Marking Paint (\Waterborne) 1, 000. 000 0. 000
GAL 0. 000 0. 00
43. 00000 0. 000 0. 00
0325 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 369. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0330 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 14, 347. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 75000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 629-01210 Adj ust Monunent Box 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 3, 000. 000 1, 002. 500
HOUR 745. 500 21, 246. 75
28. 50000 1, 748. 000 49, 818. 00
0345 630- 00007 *Traffic Control Inspection 40. 000 8. 000
DAY 13. 000 975. 00
75. 00000 21. 000 1, 575. 00
0350 630-00012 *Traffic Control Managenent 120. 000 22.000
DAY 19. 000 12, 920. 00
680. 00000 41. 000 27, 880. 00
0355 630- 00015 *Uni formed Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 1. 000
EACH 1. 000 495. 00
495. 00000 2.000 990. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 132. 000 38. 500
EACH 0. 000 0. 00
58. 00000 38. 500 2,233.00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 27.500
EACH 0. 000 0. 00
87. 00000 27.500 2,392.50
0375 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 2.500 3, 750. 00
0380 630- 80359 *Portabl e Message Sign Panel 2, 000. 000 61. 000
DAY 16. 000 896. 00
56. 00000 77.000 4,312. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 364. 000 182. 000
EACH 0. 000 0. 00
56. 00000 182. 000 10, 192. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20099- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80370 *Concrete Barrier (Tenporary) 1, 500. 000 555. 000
LF 180. 000 7, 200. 00
40. 00000 735. 000 29, 400. 00
0395 630-80380 *Traffic Cone 589. 000 242.000
EACH 52.500 630. 00
12. 00000 294.500 3,534.00
0400 630-80510 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0405 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 167, 698. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphal t Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70230 F/ A Communi cati on Lines 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20099- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
7001 203-00100 Mick Excav 543. 000 0. 000
cY 543. 000 13, 846. 50
25. 50000 543. 000 13, 846. 50
7002 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 000
EACH 0. 500 1, 800. 00
3, 600. 00000 0. 500 1, 800. 00
CAT 0200 CURRENT AMI $ 8,389,184.10 % 621, 870.62 % 1,381, 129.02
CAT NOO300 B-16-E
0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 284.000 0. 000
SY 0. 000 0. 00
19. 30000 0. 000 0. 00
0465 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 43. 000 0. 000
SY 0. 000 0. 00
545. 00000 0. 000 0. 00
0470 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
730. 00000 0. 000 0. 00
0475 202-01175 *Renmoval of Guardrail (Special) 27.000 0. 000
LF 0. 000 0. 00
26. 70000 0. 000 0. 00
0480 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 45. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 284. 000 0. 000
SY 0. 000 0. 00
30. 50000 0. 000 0.00




CONTI D C20099

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 B-16-E
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 233. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0495 601-03041 *Concrete Class D (Bridge) (Special) 17. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0500 601- 06100 *Concrete (Patching) 0. 100 0. 000
CY 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0505 601-51005 *Gal vani ¢ Anodes 312. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0510 602- 00020 *Rei nforcing Steel (Epoxy Coated) 260. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0515 606-11010 *Bridge Rail Type 10R 27.000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 139,137.10 % 0.00% 0. 00
CAT NOO301 B-16-H
0520 202- 00190 *Renoval of Concrete Median Cover Materi al 13. 000 0. 000
SY 0. 000 0. 00
17. 35000 0. 000 0. 00
0525 202- 00200 *Renoval of Sidewal k 39. 000 0. 000
SY 0. 000 0. 00
17. 35000 0. 000 0. 00
0530 202-00201 *Renoval of Curb 80. 000 0. 000
LF 0. 000 0. 00
8. 65000 0. 000 0. 00
0535 202- 00203 *Renoval of Curb and CQutter 71.000 0. 000
LF 0. 000 0. 00
8. 65000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 B-16-H
0540 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 341. 000 0. 000
SY 0. 000 0. 00
19. 30000 0. 000 0. 00
0545 202-00453 *Removal of Portions of Present Structure (C ass 2) 51. 000 0. 000
SY 0. 000 0. 00
545. 00000 0. 000 0. 00
0550 202- 00460 *Removal of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
730. 00000 0. 000 0. 00
0555 202- 00503 *Renoval of Portions of Present Structure 31. 000 0. 000
SY 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
0560 202- 00504 *Removal of Expansion Device 215. 000 0. 000
LF 0. 000 0. 00
213. 00000 0. 000 0. 00
0565 202-01175 *Removal of Guardrail (Special) 156. 000 0. 000
LF 0. 000 0. 00
26. 70000 0. 000 0. 00
0570 206- 00000 *Structure Excavation 21. 000 0. 000
CY 0. 000 0. 00
91. 00000 0. 000 0. 00
0575 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 54. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0580 509-90003 *Paint Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0585 515-00120 *Wat er proof i ng (Menbr ane) 341. 000 0. 000
SY 0. 000 0. 00
30. 50000 0. 000 0. 00
0590 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 196. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 B-16-H
0595 601- 03040 *Concrete O ass D (Bridge) 49. 300 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0600 601- 03041 *Concrete Cass D (Bridge) (Special) 14. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0605 601- 06100 *Concrete (Patching) 2.300 0. 000
CY 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0610 601-51005 *Gal vani ¢ Anodes 366. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0615 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 390. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0620 606-11032  *Bridge Rail Type 10M (Speci al) 151. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0625 609-40010 *Curb Type 4 (Section B) 80. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0630 610- 00030 *Medi an Cover Material (Concrete) 282. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0635 610- 00030 *Medi an Cover Material (Concrete) 120. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 705, 138.85 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20099-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0002 09: 56: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0650 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00

CAT 0400 CURRENT AMI  $ 77,500. 00 $

0.00$ 77, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 9, 310, 960. 05 $

621,870.62$ 1,458, 629.02



